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Project Description:

Construction of sidewalk curb ramps at various intersections along state highways in the
City and County of San Francisco and Santa Clara. Scope of the project consists of
constructing curb ramps at 21 locations.

Need and Benefits:

Various sidewalk curbs along intersections of Routes 9, 35, 82, 152, 280, and 880, are to
comply with the Americans with Disabilities Act. Replacement of existing curbs and
construction of new curbs are necessary to comply with ADA standards to ensure
wheelchair accessibility.

Partners:
California Department of Transportation (Caltrans)
Ghilotti Bros. Inc.

Project Funding Source:
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Engineer's Estimate: $1,712,590
Bid Amount: $1,384,219
Supplemental Work: $63,000
Contingency Fund: $72,481
Original Allotment: $1,757,000
Current Allotment: $1,757,000
Total Work Completed to Date: $0
Work Completed this Estimate: $0
Bridge Authorized Amount: $0
Total Paid to Contractor: $0
Contractor Paid this Estimate: $0
Estimated Contingency Balance: $135,481
Authorized Final Cost: $1,384,219
State Furnished Material: $237,300
Project Schedule:

Start Construction:  05/05/2014
Finish Construction: 06/30/2014

Summary:
Upon completion, this project will provide wheelchair accessibility for disabled
Americans and update the curb ramps to ADA specifications.



